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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: 903-001 OWNER: |Z|
903-Tippecanoe County Court Room INITIATION DATE: 2/25/2021 )
Renovations CONSTRUCTION MANAGER: [X]

301 Main Street ARCHITECT: []
Lafayette, IN 47901
CONTRACTOR: X

TO CONTRACTOR (Name and address): ~ PROJECT NUMBERS: 903 / 903 FIELD: []
Tri-Tech Construction Services, Inc. CONTRACT DATE: February 11, 2020 OTHER: []
40 Aretz Lane CONTRACT FOR: 1A-General Trades

Lafayette, IN 47905

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 903-012

[1 Mulhaupts-add card access at door 411 $3,573.00

[1 Add deadbolt to JM chamber door $624.00

[1 Add panel and reader at JM $1,372.00

[1 Superior 3 plaster repairs not covered by theAllowance $4.226.20
Subtotal for EWO 903-012: $9,795.20
EWO 903-014

[1 Provide and install new ceiling tile in Superior,
Superior 3 and Superior 5 courtrooms.

[1 Repair plaster around wall sconces and in Superior
and Superior 3 sidebar rooms.

Subtotal for EWO 903-014: $35.351.00
Total INCREASE for this Change Order: $45,146.20
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CHANGE ORDER 903-001 (EWO 903-012, 903-014)

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days.

545.900.00
0.00
545,900.00
45,146.20
591,046.20

I N N PO P

The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
ADDRESS

, BY (Signature)
Mike Roberts NA
(Typed name) ATE:/ ' (Typed name) DATE: NA
Tri-Tech Construction Services, Inc. Tippecanoe County Board of Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
40 Aretz Lane 20 N. Third Street
Lafayette, IN 47905 Lafayette, IN 47901
ADDRESS - ADDRESS
é% (Signature) BY (Signature)
Stepetithong Téd (‘/) I‘/L‘b‘MfM Tom Murtaugh
(Typed name) DATE: 3 =2 -202.| (Typed name) DATE:
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